STATE OF MICHIGAN

JENNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION

GOVERNOR

The Honorable Shirley Johnson, Chair
Senate Appropriations Subcommittee

on Transportation on Transportation
Michigan State Senate Michigan House of Representatives
P.O. Box 30036 P.O. Box 30014
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LANSING

October 15, 2004

Dear Senator Johnson and Representative Shackleton:

The Honorable Scott Shackleton, Chair
House Appropriations Subcommittee

GLORIA J. JEFF
DIRECTOR

In accordance with Section 376 of P.A. 361 of 2004, the Michigan Department of Transportation
is pleased to provide an update regarding the 17 reinstated Capacity Increase and New Road
(CI&NR) projects.

While it is important to note the status of the reinstated projects, it is also important to note that
project activities continue for many of the projects that remain deferred. When the difficult
decision was initially made to delay the development of these critical projects so that additional
funding could be made available for necessary trunkline preservation work, many of these
projects were in the midst of pre-construction project phases. At that time I directed department
staff to complete on-going project phases to allow the department to pause activities at a logical
point in project development.

I hope you find the enclosed information useful.

Sincerely,
/ Gloria(/]z%eff (%( % g
Director
Enclosure
cc: Senate and House Appropriations Subcommittee
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on Transportation Members

Directors Office Myron Frierson
Kirk Steudle Ed Timpf
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Leon Hank Susan Mortel
Jackie Shinn David Wresinski
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FY 2005 MDOT Reinstated Projects Update — Current as of October 1, 2004

INTRODUCTION:

This briefing provides an update on the status of the seventeen Michigan Department of Transportation (MDOT)
projects which were reinstated in the fall of 2003. This brief has been prepared in accordance with Section 376 of
P.A. 361 of 2004. All cost and project status information is current as of October 1, 2004. For each project, the
following information has been provided.

Reinstated Projects Key:

e Active Phase(s): Provides an update of the current activities which are underway and expected completion date of
that phase(s).

¢ Reinstated amount: Identifies the amount of funding reinstated towards the project in the fall of 2003.
¢ Reinstated phases: Identifies the phase toward which the aforementioned funds were reinstated.
e Project committed through: Identifies the phase which MDOT has committed to complete.

e Deferred phase(s) status: If a project has remaining deferred phases, a reference has also been included.

Phase Definitions:

Early Preliminary Engineering (EPE): Early Preliminary engineering is generally considered the environmental
clearance phase. However, in certain instances the department may elect to complete a feasibility study as a
precursor to environmental clearance. EPE will also include a portion of the necessary design to help in the
evaluation of alternatives and identification of impacts.

Preliminary engineering (PE): Preliminary engineering is defined as the design phase. Early design is utilized to
determine impacts and the necessary ROW to construct the project. Final design includes the completion of project
plans necessary for the project letting.

Right-of-Way Acquisition (ROW): The acquisition of the necessary property to construct the project.

Construction: The physical construction of the project.
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FY 2005 MDOT Reinstated Projects Update — Current as of October 1, 2004

MDOT REINSTATED PROJECTS UPDATE
BAY REGION:

Project: M-84, north of Pierce Road to south of Delta Road, Bay & Saginaw Counties
e Active Phase(s): Design has been completed and ROW acquisition is on-going for the
reconstruction and widening from a 2-lane to 4-lane boulevard. Construction is scheduled for
completion in November 2005.
* Reinstated amount: ROW and construction were reinstated for $13 million.
Reinstated phases: ROW acquisition and construction
¢ Project committed through: Construction

Project: M-24, from Pratt Road to 1-69, Lapeer County
e Active Phase(s): The design phase is underway, and is scheduled to be completed in

oM. 58808 November 2005. Construction will begin following the acquisition of the necessary ROW.
The letting is expected in early 2006. This project will reconstruct and widen this portion of
M-24 from a 2-lane to 4-lane boulevard.
Reinstated amount: ROW and construction were reinstated for $25 million.
¢ Reinstated phases: ROW acquisition and construction
e Project committed through: Construction
Project: US-127 North of St. John’s to Ithaca, Clinton and Gratiot Counties
N, 46260 e Active Phase(s): Re-evaluation of the previously approved Environmental Impact Statement

and design activities to the point of final right-of-way plans are underway and scheduled for
completion in 2005.

¢ Reinstated amount: Re-evaluation of the EIS and partial design phases were reinstated for
$1.25 million.

e Reinstated phases: Partial design (The commitment was to complete design to the pomt of
having final ROW plans)

e Deferred Phase(s): The remaining design activities and the partial acquisition of nght-of-way are
being deferred to a future Five-Year Program.

Bay Region

ﬁ Region om:rk

ransportation
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FY 2005 MDOT Reinstated Projects Update — Current as of October 1, 2004

Project:

J.N. 37795
60076
60077
60130
76501

Project:

J.N. 47197

Project:

J.N. 60074
60082

Project:

J.N. 54301
54303

Project:

J.N. 77200
77201
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METRO REGION:

1-75/1-96, Ambassador Bridge Gateway Project, Detroit

Active Phase(s): Construction of this project will occur over 4 construction contracts. The
first 2 construction contracts have been let and are under construction. Contracts #3 and #4 are
in the design and ROW acquisition phases. Construction of contract # 3 has been delayed due
to coordination issues with the Canadian Pacific and Conrail railroad companies. The final two
project lettings will occur in FY 2005, with construction underway through 2007.

Reinstated amount: $45 million was reinstated in 2003.

Reinstated phases: ROW acquisition and construction

Project committed through: Construction

M-53 Interchange, Van Dyke to M-53, City of Sterling Heights, Macomb County

Active Phase(s): Construction of new interchange ramps to a local widening of 18-1/2 Mile
Road is underway and scheduled for completion in November 2004.

Reinstated amount: Construction was reinstated for $10.4 million.

Reinstated phases: Construction

Project committed through: Construction

1-96, at Beck Road, Novi

Active Phase(s): Construction is underway. The bridge portion of the project is scheduled for
completion in November 2004. The interchange ramps and the improvements to the
intersection of Beck Road and Grand River Avenue is scheduled to be completed in November
2005.

Reinstated amount: Construction was reinstated for $46 million.

Reinstated phases: ROW acquisition and construction

Project committed through: Construction

1-696 at Franklin Road, Southfield

Active Phase(s): EPE is currently being completed by the City of Southfield. The City will
complete design and ROW acquisition following completion of the environmental clearance
phase. Construction is scheduled to begin in 2006, contingent upon the City of Southfield
completing the EPE phase. '

Reinstated amount: Construction was reinstated for $20.45 million.

Reinstated phases: Construction

Project committed through: Construction

M-59 at Adams Road, Rochester Hills

Active Phase(s): Construction of this project has begun and is expected to be cdmpleted in
2005

Reinstated amount: Construction was reinstated for $18 million.

Reinstated phases: Right-of-way acquisition and construction

Project committed through: Construction Metro Regi on|

A Transportation
Service Center



FY 2005 MDOT Reinstated Projects Update — Current as of October 1, 2004

Project: I-75, at Crooks Road and Long Lake Road, Troy

J.N. 49565 L4

Active Phase(s): Design has been delayed in light of FHWA’s request for environmental re-
evaluation. If MDOT must complete an Environmental Assessment, this will result in further
schedule delays. MDOT anticipates that if required, an Environmental Assessment would not
be completed until 2006. The City of Troy is responsible for providing all necessary ROW for
this project.

Reinstated amount: The design phase was reinstated for $4 million.

Reinstated phases: Design (Right-of-way acquisition will be provided locally)

Project committed through: Design. (Construction funding will be identified in a future
Five Year Program, contingent upon the City providing all necessary ROW and resolution of
local issues).

GRAND REGION:

Project: I-196 at Chicago Drive, Grand Rapids

L]
J.N. 46274

Active Phase(s): Early preliminary engineering. Environmental clearance will be completed
in 2005. Design is scheduled to begin in 2006.

Reinstated amount: Design was reinstated for $2.5 million.

Reinstated phases: Design

Project committed through: Construction

Deferred Phase(s): Right-of-way acquisition and construction have been deferred to a future Five-
Year Program.

Project: 1-96 at 36" Street, Grand Rapids

J.N. 45271 *

Active Phase(s): Design has begun and will be complete in 2005. ROW acquisition has
begun and will continue into 2005. Construction is scheduled to begin in 2005 and continue
through 2006. .

Reinstated amount: $20.4 million.

Reinstated phases: Design, ROW, and construction

Project committed through: Construction

'ik Reglon Office :
ATransporlaﬁon Service Center
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Project:

J.N. 58344

Project:

J.N. 52688

Project:

J.N. 46269

Project:

J.N. 49719

NORTH REGION:

M-42, from old US-131 to new US-131, Manton

o Active Phase(s): Design & Right-of-way acquisition are complete. Construction is underway
and is scheduled for completion in late-2004.

¢ Reinstated amount: $1.3 million.
Reinstated phases: ROW, and construction

¢ Project committed through: Construction

M-72, US-31 to Arnold Road, Traverse City

e Active Phase(s): A feasibility study between US-31 and Lautner Road has begun and will
continue into 2005.

¢ Reinstated amount: $100,000
Reinstated phases: Early Preliminary Engineering (feasibility only)

¢ Project committed through: Early Preliminary Engineering

Osceola

SOUTHWEST REGION:

US-131, State Line to Lockport Twp., St. Joseph County

o Active Phase(s): Early Preliminary Engineering was reinstated to develop a fifth alternative.
The draft EIS is scheduled to be complete in early 2005.

Reinstated amount: $1 million.

Reinstated phases: Early Preliminary Engineering

Project committed through: EPE is committed for the entire corridor. Design and right-of-way
acquisition activities are committed for the Constantine by-pass segment only. However, this is
dependent on the selected alternative resulting from the environmental clearance phase.

Deferred Phase(s): Partial design and ROW acquisition have been deferred to a future Five-Year
Program (dependent upon selected alternative).

US-31, Napier to 1-94, Berrien County

e Active Phase(s): Environmental clearance was obtained from FHWA in 2004. The Design
phase has begun and will continue through 2006. ROW acquisition is currently underway and
will continue through 2007.

e Reinstated amount: $11.5 million.

¢ Reinstated phases: Design, and partial ROW acquisition

e Project committed through: Construction Sovthwest
® Deferred Phase(s): The construction phase of this Region

project has been deferred to a future Five-Year Program.

{E{ Regien Office

‘ Transportation Service Center
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SUPERIOR REGION:

Project: US-2, Washington to Michigan Ave. in Iron Mountain

Active Phase(s): Design and right of way acquisition phases are ongoing in 2004 and
construction is scheduled to begin in 2005. This project will widen this segment of US-2toa’
five-lane facility.

Reinstated amount: $7.5 million.

Reinstated phases: ROW acquisition and construction

Project committed through: Construction

Superior Region

ﬁ' Region Oftice

Tran. rtaion
A Sewi?:Center

UNIVERSITY REGION:

Project: M-59, I-96 to US-23, Livingston County

]
J.N. 55918
48762

Active Phase(s): Environmental clearance is scheduled to be completed in late-2004.

Preliminary design efforts have begun and will continue into 2005. Right-of-way preservation

efforts have been on-going within the corridor.

Reinstated amount: $25.0 million.

Reinstated phases: Design and ROW acquisition

Project committed through: Construction

Deferred Phase(s): The construction phase of this project has been deferred to a future Five-Year

Program. However, within the project limits, construction of the improved M-59/US-23

Interchange is underway. This project will improve capacity, safety and traffic operations at the

interchange. Construction is scheduled to be complete in November 2004.
University_
Region |
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